Assessment of Official Meetings Using Detailed Evaluation and Prediction Analysis (DEPA) Model Empowered with Machine Learning

Project Manager:

Sir Fahad Maqbool

Project Advisor:

Sir Saad Razzaq

Submission Date:

October 03, 2023

Section:

BSSE 7th Regular (2020-2024)

Team Members:

Sr. No	Name	Roll No	Role
1	Sahrish Munir	BSEF19M010	Team Lead
2	Maria Farooq	BSSE51F20R047	Team Member
3	Nimra Bibi	BSSE51F20R020	Team Member

Weekly Implementation Plan

Weeks	Tasks
Week 1	Begin development of the DEPA model.
Week 2	Select appropriate machine learning algorithms.

Week 3	Collect and prepare data for analysis
Week 4	Develop a prototype of the model.
Week 5	Continuation of model development.
Week 6	Fine-tune model parameters.
Week 7	Test the model using sample data. Address any issues or challenges.
Week 8	Conduct research on improving feedback validation.
Week 9	Analyze the results of the DEPA model.
Week 10	Compare model performance with existing solutions. Document research findings.
Week 11	Write the project introduction. Document the model mapping process.
Week 12	Present research results and analysis. Prepare a draft of the DEPA model.
Week 13	Refine the DEPA model based on feedback.
Week 14	Write the conclusion and recommendations.
Week 15	Prepare the final project report.
Week 16	Create a presentation for the supervisor.